
DOT Form IP 422-635ER EF

Field Note Record
Contract No. Station Mile/Line: C/S

009359 Section 3 I-182, SR-240 & US-395

Staked by                             Date Work Started Date Work Completed  Date

Survey

10/14/2019

10/14/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Scott Busby

12/5/2019

E. Knudson

12/10/2019

Scott Busby 11/5/19

ITEM NO. 35

Section 3 - US-182, US-395 and SR 240
Change Order # 4

TEMPORARY TRAFFIC CONTROL

Est #9

All work has been performed on this item. 

Group Number #23

Lump Sum - 100% completion = $5,687.50  

Group Number #24

Lump Sum - 100% completion = $6,500.00  

Group Number #27

Lump Sum - 100% completion = $4,062.50  

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0035 CO 4-TEMPORARY 
TRAFFIC CONTROL 

23 10/23/20... L.S. $5,687.50 391 EK 12/10/19 9

0035 CO 4-TEMPORARY 
TRAFFIC CONTROL 

24 10/23/20... L.S. $6,500.00 392 EK 12/10/19 9

0035 CO 4-TEMPORARY 
TRAFFIC CONTROL 

27 10/23/20... L.S. $4,062.50 393 EK 12/10/19 9
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